PreBid Conference Agenda
2013-302 Lindau Lane Grade Separation Project
SAP 107-444-006

CITY OF

BLOOMINGTON

MINNESOTA

1. Introductions
City Project Manager: Julie Long, Bloomington
Design Consultant Representative: Mike Turner, SRF

2. Project Overview

3. Tentative schedule of events:
Requests for material
Substitutions (in writing):  Friday, February 1, 2013
Last Addendum: Thursday, February 7, 2013
Receive Bids: 11:00 a.m. Tuesday, February 12, 2013
South Conference Room at 1700 W 98th St

Contract Awarded: Monday, March 4 Council Meeting

Addendum No. 1 is scheduled to be released Tuesday, January 29, 2013.
Registered Plan Holders will receive e-mail notification via eGram to download
the addendum or it will be faxed/mailed if they are a manual plan holder.

4. Other Projects in Area:

Radisson Blu (Open March 2013)

MnDOT 494 Overlay (Underway- Completion Summer 2013)

24™ Avenue Storm Sewer Project (Underway — Completion June 2013)
Killebrew Pedestrian Bridge — (Spring 2013 Start)

Diverging Diamond Interchange at 34™ Avenue & 1-494 (June 2013 start)
Lindau Lane Extension (June 2013 Start)

24™ Avenue Sanitary Sewer Project (Summer 2013 Start)

Phase 1C (August 2013 Start????)

BCS Hotel Project (Summer 2013 Start)

Hennepin County CSAH 1 Overlay (Fall 2013 Start)
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5. Construction Access/Management of Traffic
a. Pedestrian Movement/Safety is very important
b. Nordstrom delivery trucks will required access through site during Stage 2
c. Significant Dates/Stages
i. Stage 1A2, 1A3, 1A4 by May 7, 2013
ii. Race for the Cure — May 12, 2013
iii. Northeast Parking Lot cannot start until May 14, 2013
iv. Stage 1A by May 31, 2013
v. Stage 1B by August 2, 2013
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vi. Stage 1C2 cannot start until after September 3, 2013
vii. Race for the Cure-- May 11, 2014
viii. Stage 3 by July 18, 2014

ix. Completion by November 14, 2014

The City may limit contractor’s operations between noon on Friday and 7 am on
Monday to accommodate MOA events up to 10 times within the contract. The
contractor will be provided 7 calendar day notice.

6. Contractor Questions/Clarifications

Note: Whatever is said during the meeting is meant to be helpful but does not and
cannot change the Bid Documents. Bidders must rely on published Addenda for
official answers to questions that are not currently covered by Bid Documents.



